

Table 1: October 29, 1997 - Subsystem Status.

SS No.	SS Lead	Status	Problems
1.0	Escuadra /Cooper	<ul style="list-style-type: none">• Launch-ready subsystem delivered to the DAAC. (Anselmo, Cooper, Escuadra, Hess, Rodier, Spence)• Continue updates to the Radiance Spreadsheet to add Second Time Constant for verification of the new radiance algorithms. (Filer)• Validating parameters written to the IES and BDS. (Hess, Lee, Rodier, Spence)• Updates to subsystem code to help with analysis of TRMM data after launch. (Anselmo, Cooper, Escuadra, Hess, Rodier, Spence)• Updates to IDL program to allow plotting of multiple parameters vs. time. (Lee)• Updating BDS SnapFile merge program with updates in format to the BDS and SnapFiles. (Lee)• Writing a BDS comparison program to allow comparisons of BDS for deliveries and analysis purposes. (Lee, Spence)• Tracking down problem with Read_IES code on lightening. (Spence)	

Table 1: October 29, 1997 - Subsystem Status.

SS No.	SS Lead	Status	Problems
2.0	Chang	<ul style="list-style-type: none">• Modified ERBE-like PC file generators. (Chang)• Modified ERBE-like programs to provide beginning and ending calendar date and time in the header records of ES8, EID6, ES9, and EID9 for metadata. (Chang)• Updates the PC file generator, scripts, and programs for the PGE that generates the yearly solar declination and ES4 housekeeping file. (Chang)• Started updating the ES8_HDF, ES9_HDF, and ES4_HDF generators to use TK5.2 and new LaTIS file names. (Chang)• Received new set of LW ADMs and normalizing constants from Fletcher and created new set of LW ADMs files. (Chang)• Modified 2.5-deg equal angle plotting code in C++ to directly generate plotting file in ppm format without intermediate ascii file to save disk space. (Liu)• Working on making the ES-8 read/print code available over the Web. (Flug)• Generated new composite snow maps, new LW and albedo thresholds, and the new composite snow map files for initial TRMM data processing. (Kizer)• Working on the script and program to read the NSIDC HDF Snow files and SurfMap Tables and create monthly snow map files for TRMM data processing. (Kizer)• Working on metadata subroutines in the ERBE-like programs. (Snell)	
3.0	Chang	<ul style="list-style-type: none">• Combined with above.	

Table 1: October 29, 1997 - Subsystem Status.

SS No.	SS Lead	Status	Problems
4.1	Murray	<ul style="list-style-type: none">• Designed and coded modifications to the Correlated K algorithm that provide a consistent interface to the profiles across algorithms. Modified the Skin temperature and Clear SkyTOA temp algorithms that use the new Corrk Interface. (Sun-Mack)• Made and reviewed albedo histograms on DX avhrr data for 18 IGBP types. (Sun-Mack)• Regenerated the start-out albedo map when the IGBP map was re-delivered. (Sun-Mack)• Completed and submitted the VIRS DPC entry to documentation. Began work on the MODIS entry. (McIntire)• Designed, coded, and tested a TK and CERESLIB independent VIRS reader intended for LaRC science users. (McIntire)• Modified CloudsHDF library to read all VIRS metadata and provide this data to the Framework. (McIntire)• Delivered launch-ready QC package. (McIntire)• Produced routine to write metadata to cookiedough, passing relevant information from MOA and imager data to the metadata. (McIntire)• Worked to complete incorporation of required metadata. (Hyer, Murray)• Completed work on a preliminary version of the Latis PCGenerator. (Murray)	
4.2	Murray	<ul style="list-style-type: none">• Combined with above.	
4.3	Murray	<ul style="list-style-type: none">• Combined with above.	

Table 1: October 29, 1997 - Subsystem Status.

SS No.	SS Lead	Status	Problems
4.4	McKinley	<ul style="list-style-type: none">• Completed modifications to binary QC record to eliminate variables crossing word boundaries. Submitted to CERESlib. (Miller)• Integrated SSF range checking subroutine into ASCII QC report. (Miller, Dunton)• Migrated Release 1 subsystem documentation into StP6.3 and made partial updates for Release 2. Began update of Design Document. (McKinley)• Submitted advance-notice Clouds subsystem Delivery Memo to CM on October 24 in accordance with milestone schedule. (McKinley, Murray)• Implemented the capability to dump a SSF footprint and imager pixel data used by reading values from an external file. (Miller)• Successfully read the metadata record from a HDF IES. (Miller)	
4.5	Nolan	<ul style="list-style-type: none">• Continued work on a new SW Surface Flux Model B module using the Staylor Algorithm. Code will need clear sky albedo in order to run Staylor Algorithm. (Nolan)• Completed Inversion code which calculates the new temperature contrast parameter on the SSF. (Nolan)• Continued work on code which performs a three channel intercomparison check. (Nolan)• Created an SSF, using the latest version of the ssf_typdef and ssfqc_typdef. (Nolan)• Delivered a README file and the code that creates the Vdata, CERES_Metadata, on all HDF output products. The Vdata contains fourteen of the forty-one CERES metadata. (Franklin)• Continued work to create a module for reading and writing the SSF metadata. (Franklin)• Initiated work to modify the code that creates an HDF file to include the latest updates to the SSF and SSF HDF definitions. (Franklin)	
4.6	Nolan	<ul style="list-style-type: none">• Combined with above.	

Table 1: October 29, 1997 - Subsystem Status.

SS No.	SS Lead	Status	Problems
5.0	Coleman	<ul style="list-style-type: none">• Processed 2 days, and began processing a third day, of SSF data through SARB in preparation for the 30-day test. Results now under evaluation by Fred and Subsystem 6.0.• Continued with updates to CRS DPC listing as SSF updates became available.• Successfully completed testing with Toolkit 5.2.	
7.2	Coleman	<ul style="list-style-type: none">• Combined with above.	
12.0	Coleman	<ul style="list-style-type: none">• Contacted DAO with questions regarding parameter definitions and their schedule for producing files with meta data.• Contacted NMC to see if they have already worked on bringing the code they contributed into the modern ages (answer was no).	
7.1	Jimenez	<ul style="list-style-type: none">• Combined with below.	
8.0	Jimenez	<ul style="list-style-type: none">• Combined with below.	
10.0	Jimenez	<ul style="list-style-type: none">• Continued testing zonal/global averaging routines. (Jimenez)• Completed read software for the SRBAVG to give to Georgia for plotting. (Jimenez)• Continued adding code for the new directional models to be used for surface albedos. (Jimenez)• Continued examining the consistency of error handling, and the QA flag. (Raju)• Updated the PCF Generator script to get input file names. (Raju)• Began writing interactive read software for the TISA averaging products. (Raju)	

Table 1: October 29, 1997 - Subsystem Status.

SS No.	SS Lead	Status	Problems
6.0	McKoy	<ul style="list-style-type: none"> • Testing Subsystem 6 using the CRS data processed for the 3-day test. (McKoy) • Began updating the TISA Gridding processing scripts and implementing the PCF generators. (McKoy) • Began modifying the TISA Gridding main processor software to handle the month boundary problem. (Nyguen) • Began studying the code to determine where to make changes to handle the file boundary problem. (McKoy) 	
9.0	McKoy	<ul style="list-style-type: none"> • Combined with above. 	
11.0	Stassi/ Fan	<ul style="list-style-type: none"> • Put the main-processor context and scenario diagrams into the new StP tool and updated them to reflect changes made in the time since the previous version of StP went away. (Stassi) • Used design diagrams to do some clean up of the processing logic of the code. (Stassi) • Corrected problem with first image of the month having a date stamp from the previous month. (Stassi) • Processing the month of April 1996. (Stassi) 	
CERESlib Stassi/ Fan		<ul style="list-style-type: none"> • The new ssf_typdef module was added to CERESlib. (Nolan) • The ceres_vdata module which creates a Vdata header record was included in CERESlib. The metadata wrapper module, meta_util, was modified to accommodate it. (Franklin, Fan) • CERESlib was redelivered to CM in preparation for delivery this week to the DAAC. (Stassi, Ayers) 	
CM	Ayers	<ul style="list-style-type: none"> • Delivered Instrument (Subsystem 1.0) to the DAAC. (Ayers, McKoy) 	
IST	Flug	<ul style="list-style-type: none"> • No updates 	