

### CERES Requirements Log - Inversion

Reqm'ts No.	Requirement	SCCR	Provider	Responsible Subsystem	Responsible Person	How was it conveyed?	When was it received?	When was it accepted?	When was it completed?	Current Status
4.5-1	Prepare Subsystem for Aqua Edition2 processing	596	Bruce Wielicki	Inversion	Victor Sothcott, Sandy Nolan	Telephone call from Erika Geier	07/19/05	07/19/05	11/07/05	
4.5-1.1	Modify SW Model B surface flux module to switch source of aerosol optical depth from GFDL to MATCH	596	Shashi Gupta	Inversion	Sandy Nolan, Victor Sothcott	email, Team meeting	07/25/05	07/25/05	11/07/05	Code delivered to CM with Aqua Edition2 Inversion software
4.5-1.2	Modify SW Model A surface flux module to use aerosol optical depth at 550 nm	596	Anne Wilber	Inversion	Sandy Nolan, Victor Sothcott	email, Team meeting	07/25/05	07/25/05	11/07/05	Code delivered to CM with Aqua Edition2 Inversion software
4.5-1.3	Update Aqua PGEs CER4.5-6.3P3 and CER4.5-6.6P3 to incorporate the Edition2 Aqua ADMS	596	Norman Loeb	Inversion	Victor Sothcott, Sandy Nolan	email	8/22/2005, 08/26/05	08/26/05	11/07/05	PGEs delivered to CERES CM on 11-07-05
4.5-1.4	Update Aqua PGE CER4.5-6.1P3 to incorporate the Edition2 Aqua ADMS	596	Norman Loeb	Inversion	Victor Sothcott, Sandy Nolan	email	8/22/2005, 08/26/05	08/26/05	11/07/05	PGE delivered to CERES CM on 11-07-05
4.5-1.5	Update LW Model B surface flux module to correct cloud based pressure	596	Shashi Gupta	Inversion	Victor Sothcott	email	09/29/05	09/29/05	11/07/05	Code delivered to CM with Aqua Edition2 Inversion software
4.5-2	Convert subsystem production software to execute in Open Source environment		Mike Little	Inversion	Sandy Nolan	DMTM				
4.5-1.2	Review code for conformance to ANSI standards			Inversion	Sandy Nolan		04/20/05			
4.5-2.2	Prepare subsystem conversion plan			Inversion	Sandy Nolan		04/20/05			
4.5-2.3	Port and test code on cluster when it becomes available			Inversion	Sandy Nolan		04/20/05			
4.5-3	Deliver updated SW and LW Surface flux modules to CERESlib after Aqua Edition2 software has been promoted at the ASDC		Erika Geier	Inversion	Victor Sothcott, Sandy Nolan	Telephone call from Erika Geier		10/05/05		
4.5-4	Correct typographical error causing archiving of support files to fail.	614		Inversion	Victor Sothcott	email	01/26/06	01/26/06	01/30/06	
4.5-5	Update CER4.5-6.2P2 PCF generator and Run script to support the -NoSW Production Strategy.	625		Inversion	Victor Sothcott	email	04/27/06	05/01/06	05/02/06	
4.5-6	Modify SW Model B surface flux module to switch source of aerosol optical depth from MATCH back to GFDL.		Dave Kratz	Inversion	Victor Sothcott	email	09/08/06	09/13/06		