

CERES DATA MANAGEMENT ACTION ITEMS 11/12/97

4 working days till TRMM launch!

Announcements:

11/12/97: Milestones due: Covers-on data to be processed through Instrument/ERBE-like on 11/24

10/1/97: EOS-AM IST training @ GSFC (3 people) - 11/18-21/97 (first phase) Ferebee, Chapman, Hess, Bush

11/12/97: Launch viewing at Activities Bldg. (with S'COOL kids) @ 3:15 p.m., 11/18/97 - post-launch @ Cafeteria - approx. 4 p.m

11/12/97: CERES Ops meeting 1p.m. @ DAAC, 11/14/97

11/12/97: TRMM IST training overview, 10 a.m., 11/12/97, rm. 118 for intro to TRMM login

Standing Committee Reports

<u>Item</u>	<u>Committee</u>	<u>Responsibility</u>	<u>Date</u>	<u>Status</u>
1.	DAAC/ECS Interfaces	Travers/Lee/Direskeneli/ Harbison	11/12/97	SARB production-volume stress test completed. DAAC/CERES operations meeting to get Instrument /ERBE-like production processes lined up.
2.	Science Computing Facility	Mackey	11/12/97	DAAC/SCF network connection is slow again.
3.	Toolkit	Mackey/Fan	11/12/97	Standardizing versions of toolkit on SCF. Joe will send out announcement. ECS fixed PCF file-close bug quickly.
4.	System Issues			
	Metadata	Fan	11/12/97	Needs updates to product-specific attributes.
	QA	Geier	10/1/97	QA flags now in CERESlib--use them.
	LaTIS Interface	Mitchum	11/12/97	Please send copy of LaTIS ASCII input file for each PGE to Maria.
	Documentation Guidelines	Travers	11/12/97	New version of Operations Agreement for review.
	Reschedule R.2 milestones	Kibler, Tolson, Robbins	11/12/97	Draft near-term operations schedule distributed for discussion.
5.	Working Group Status			
5.01	External Interfaces	Ferebee/Chapman/ Weaver/Flug/Nguyen	11/12/97	TRMM-IST class tomorrow for power-on on 11/23/97. EOS IST training next week.

CERES DATA MANAGEMENT ACTION ITEMS 11/12/97

<u>Item</u>	<u>Committee</u>	<u>Responsibility</u>	<u>Date</u>	<u>Status</u>
5.02	Simulator	Chapman	11/12/97	EOS-AM simulator being fabricated. Possibly test along track scan sequence through simulator.
5.03	Visualization/validation tools	Currey/Neely/Cady/Flug/Liu	11/12/97	View-HDF IDL program from Kam-Pui works for ES-8 in HDF-EOS nicely!
5.04	Simulated CERES data sets	Lee	10/15/97	Completed, will be used in the DAAC Volume Stress Test.
5.05	Instrument	Escuadra/Cooper/Hess Anselmo/Filer/Weaver Spence/Rodier/Kibler	11/12/97	Found problem with TK metadata routines (too many open files). Still cannot read AM-1 Level 0 files with TK 5.2.1 (serious problem).
5.06	ERBE-like	Kibler/Robbins/Chang/Kizer	10/29/97	TK 5.2.1 solves location of .met file problem. One command on Samantha to go from pre-ES-8 to web plots! Finalizing metadata implementation.
5.07	Clouds	Currey/Murray/McKinley/ Sun-Mack/McIntire/Miller	11/12/97	Delivered clouds/cookie-cutter code to CM as scheduled on 11/7 for 11/14 DAAC delivery! Current understanding of VIRS interface is done.
5.08	Inversion	Geier/Nolan/Robbins/ Franklin	11/12/97	Proposed standard for units in HDF. Need a bulletin combining Carla's and Joey's proposals. 24 SSF's generated with new definition for TISA and SARB testing.
5.09	SARB	Coleman/Kizer/ Gupta	11/12/97	Still need definition of new DAO format for MOA. Newest member of SARB team is 7+ lbs. Mother and daughter doing fine!
5.10	TISA	Mitchum/Costulis/Stassi McKoy/Raju/Fan/ Jimenez/Ayers	11/12/97	TISA testing successful with all 180 zonal files! Preparing for informal DAAC engineering deliveries.
5.11	CERESlib (common library used by more than one sub system)	Mitchum/Stassi/Fan	11/12/97	New script to update all versions of CERESlib on single machine. Testing with TK 5.2.1 shows some interface changes (such as PCF file) --not a good thing.